STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 5/3/2011 Page 1 of 1
TO: Pete Siegenthaler, Prin TE / FILE:  EA. 04 -0120F4

CO-RTE-PM  SF-80-13.2/13.9
FROM: Kannu Balan, Senior TE FED. NO.
CCO#: 467 | SUPPLEMENT# 4 | Category Code: CBSA CONTINGENCY BALANGE (incl. this change) ~ $172,596,962.11
COST:  $258,326.00 INCREASE DECREASE [ | | HEADQUARTERS APPROVAL REQUIRED? YES []NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH YES []NO

ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION:
Additional LEDs

PROJECT DESCRIPTION:
CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Original Contract Time:

2490 Day(s)

Time Adj. This Change:

Previously Approved CCO
Time Adjustments:

0 Day(s) 501 Day(s)

Percentage Time Adjusted:
(including this change)

20 %

Total # of Unreconciled Deferred Time
CCO(s): (including this change)

3

THIS CHANGE ORDER PROVIDES FOR:

Furnishing and installing thirty-six (36) additional MSR LED light fixtures for the roadway light poles.

CCO 167S0 changed the light fixtures from Halide to LED. This supplement increases the quantity of LED fixtures to achieve
the required light level and even distribution of light on the deck surface.

This change order will be presented to the Toll Bridge Program Oversight Committee (TBPOC) in May 2011 for their approval.

The cost of this supplemental change is $258,326.00, which can be financed from the contingency fund. This will result in a
cumulative amount of $1,814,940.00 for CCO 167S0 and 167S1. A detailed cost estimate is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from Peter Siegenthaler (Principal TE), Ken Terpstra (Proj. Manager), Rich Foley (HQ
Oversight), Wenyi Long (Design Oversight), Bill Zanetich (Maintenance), and Jing Chen (District Design) May 3, 2011.

The Resident Engineer requests Headquarters CCO Desk “Issue and Approve”.

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  PCE, Pete Siegenthaler, Prin TE ~ Date  4/29/11 THIS REQUEST TOTAL TO DATE
Bridge Engineer: Date ITEMS 4000 $0.00

gesnghean FORCE ACCOUNT $0.00 $100,000.00
Project Engineer: CT Oversight, Wenyi Long, P.E.  Date  5/3/11 | AGREED PRICE $258,326.00 $1,714,940.00
Project Manager: Proj Manager, Ken Terpstra Date 4/29/11 | ADJUSTMENT $0.00 $0.00
FHWA Reps Dale TOTAL $258,326.00 $1,814,940.00

. FEDERAL PARTICIPATION
Environmental: Date

: [] PARTICIPATING [] PARTICIPATING IN PART NONE

Oth ] i

er (specity) HQ. Rich Foley Date  S/2/11 | =] NON-PARTICIPATING (MAINTENANCE) [ ]NON-PARTICIPATING
Oth ify): int, Bi i

e {spacify) Struct Maint, Bill Zanefich, P.E. _ Date 4/29/11 [' -0 )| SEGREGATION  (if more than one Funding Source or P.LP. type)
District Prior Approval By: Date [Jcco FUNDED PER CONTRACT [[] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engjneer's'Signature: Date

/'! ,-/ /
L /M(g‘z&?m/ 5-2-1}

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write

Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




